

15th June 2017

TO: Resident/Business Owner

Re: Boverton Flood Alleviation Scheme

As part of our commitment to working with the local community in order to effectively deliver the Boverton Flood Alleviation Scheme we would like to update you on scheme progress and inform you of some upcoming community drop in sessions and a public meeting.

Progress Update:

There have been many challenges in the lead up to our planned piling activities since our successful commencement of works on site in February 2017. Regrettably, we have encountered prolonged timescales involved with necessary service diversions which has impacted the construction programme and caused a minor delay to the piling phase.

As a consequence, we would apologise for the perception of irregular progress on the project to date, however, construction works to the proposed culvert have commenced and we are currently undertaking enabling works to divert the existing culvert watercourse prior to commencing piling operations now programmed for week commencing 19th June 2017.

As part of our continual approach to reduce disruption we also have now implemented an alternative traffic management solution which will assist the construction process by reducing the phases of work and maximise the working areas. The current phase of work is planned to be completed early September with the subsequent phases undertaken with a closure of Boverton Road.

Public Meeting:

A Public Meeting has been arranged for Friday 7th July 2017 at 4pm in the Boverton Castle Public House to update all residents further on the construction details, works programme and proposed road closures. Representatives from Griffiths and the Council will be in attendance to advise and answer any questions on the project.

Drop In Sessions:

To improve the communication processes on site, we have organised drop in sessions to be held fortnightly throughout the remainder of the construction phase commencing on the date below. You will be notified of the dates and times of future sessions upon confirmation.

At these drop in sessions you will be able to see details of the works, the construction programme and our measures to reduce disruption. Representatives from Griffiths will be available to answer any questions you may have.

Date: Tuesday, 20th June and Tuesday, 4th July

Time: Come along anytime between 4.00-6.00pm

Venue: Boverton Castle Public House

In the meantime, if you have any questions or concerns, please do not hesitate to contact me on the number below or alternatively please visit our community website community.alungriffiths.co.uk for general information and updates on the Boverton Flood Alleviation Scheme.

Yours faithfully

Georgie Dixon

Georgie Dixon
Public Liaison Officer
03300 412 183



CAPITA

