

TO: Resident/Business Owner

Re: Boverton Flood Alleviation Scheme

We would like to take this opportunity to update you on scheme progress and inform you of an upcoming community drop in session.

Progress Update:

After successfully completing phase one of the scheme on the northern side of the carriageway, we are now well advanced with the second phase on the southern side. The construction activities over the last few months have concentrated on the demolition of the second half of the existing culvert structure and significant temporary works within Boverton Brook to allow phase two to take place. We also installed all the reinforced concrete piles before Christmas, constructed the lower liner walls and excavated for the pile cap of the new culvert.

The last few months haven't been without their challenges and we have overcome some significant engineering problems, including re-adjusting the piling layout on a near daily basis in order to fit around existing utilities, undertaking static diversions in extremely compact environments and working alongside Boverton Brook through the winter.

It is our intention to complete phase two by Friday 23rd March when the full capacity of the new culvert section will be available. This will allow the current traffic management to be removed and Boverton Road reopened. Following this we will be on site for approximately another week undertaking finishing works with a programmed completion of 30th March.

Drop in Session:

We would like to take this opportunity to invite you to attend a community drop in session. There will be representatives from Griffiths available to answer any questions or concerns which you may have.

Date: Wednesday, 7th February

Time: Come along anytime between 4.00-6.00pm

Venue: Boverton Castle Public House

We would like to take this opportunity to thank you for your continued patience throughout the scheme. If you have any questions or concerns, please do not hesitate to contact me on the number below.

Yours faithfully

Georgie Dixon

Georgie Dixon
Public Liaison Officer
03300 412 183