

# Creech Castle/Toneway Junction Taunton Newsletter 5 (May 2022)

**GRIFFITHS**  
civil engineering and construction

We are pleased to provide you with a progress update on the Creech Castle Junction Improvement scheme and upcoming traffic management (TM) changes.

## Project Update

Work has progressed on the inbound carriageway east of the junction where we have started the surfacing works. We will be continuing with surfacing operations w/c 30/05/22.

West of the junction, we await BT (Openreach) to complete the diversion of fibre optic cables (31/05/22) to allow us to construct the carriageway widening between the A38 and the retaining wall on the south side of the A358.

On A38 North works continue on the widening of Bathpool Bridge and we should be backfilling the structure within the next few weeks.

Currently, new road signs and ducting for traffic signals are being installed along with up-dated street lighting on the south side of the inbound A358. We will shortly commence works on VRS barrier in various parts of the site.

For the switch w/c 20/06/22 we will be placing inbound traffic on the correct carriageway and keeping the outbound traffic where it currently is so that we can start work on the reconstruction of the central reserve. We will also install new high masts at the junction and Vehicle Restraint Systems (VRS) barrier on the outbound carriageway.

## Traffic Management (TM) Update

### Week Commencing 20<sup>th</sup> June 2022

We are looking to undertake the next Traffic Management (TM) switch on the nights of 20<sup>th</sup>, 21<sup>st</sup> and 22<sup>nd</sup> June. We hope to be able to close from 2000hrs -0600hrs but we are currently awaiting approval.

If not, the closures will be from 2200hrs -0600hrs.

**We will update you accordingly when this decision has been made.**



**SOMERSET**  
County Council



**GRIFFITHS**  
civil engineering and construction

Your Public Liaison Officer for this project is Paul Nethercott of Alun Griffiths. He can be contacted.

E: [paul.nethercott@alungriffiths.co.uk](mailto:paul.nethercott@alungriffiths.co.uk)

T: 0330 107 1503\*

\* Calls to these numbers are charged at national call rates and included in inclusive minute plans from landlines and mobiles

Calls are monitored out of normal work hours and a voicemail facility is available.

Please check out our project website

[community.alungriffiths.co.uk](http://community.alungriffiths.co.uk)

If you would like to subscribe to receive future Newsletters and Bulletins, please click [HERE](#) and complete the online form for Mail Chimp. OR use this QR code below.



Scan me



We would be pleased to hear your comments. You can get in touch via our web site [community.alungriffiths.co.uk](http://community.alungriffiths.co.uk) or by contacting our Public Liaison Officer Paul Nethercott on 0330 107 1503\* or [creechcastle@alungriffiths.co.uk](mailto:creechcastle@alungriffiths.co.uk) \*Calls to this number are charged at national call rates and included in inclusive minute plans from landlines and mobiles Travel Somerset – for live travel alerts, roadworks information and travel updates On Twitter @TravelSomerset and online 24/7 at [www.travelsomerset.co.uk](http://www.travelsomerset.co.uk) Toneway Creech Castle Somerset CC Webpage [www.travelsomerset.co.uk/toneway](http://www.travelsomerset.co.uk/toneway)